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1.	 Introduction
Once you have identified a target for your involvement, 
the project needs effective planning before implementa-
tion can begin. In essence, you need to define:
• who should participate
• in what ways (how)
• at what stage of the project cycle (when).

This includes framework and action plans for success-
ful execution.  The importance of planning your imple-
mentation cannot be highlighted enough.  You need to 
ensure that all the activities and responsibilities for the 
project are clearly outlined in order to have the greatest 
chance of achieving the project objectives.
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Note
The planning phase should 
be conducted with imple-

2.	 The	Need	for		 	 	
	 Project	Planning
Your planning process can take two forms: 
• with an implementation partner (NGO)
• with an implementation partner and other active stake-

holders i.e. a participatory approach (community groups, 
other NGOs).

Tips
• Take the time to plan; it will save you money, time, 

reputation and much frustration later on.

• It is vitally important to plan even though it is 

unlikely that the entire project will be in line with 

the defined plan.

If you have chosen to work through an NGO, which will en-
gage with the community on your behalf, then you will not 
be involved directly in planning with all active stakeholders. 
You will, however, need to ensure that your NGO has included 
all stakeholders in the planning process.  

Tip
• It is important and beneficial to have all key people in-

volved from the beginning of the project.  Involvement 

leads to agreement and ownership of the project, and 

empowerment, which is successful as it motivates 

the effort needed for effective implementation.

The planning process can be used when working with a com-
munity in identifying areas of involvement as well as with 
local municipalities in working towards their IDP (Integrated 
Development Plan).

mentation partners and identified stakeholders; this 
step is vital to ensure that roles, responsibilities and 
expectations are clarified up front.

A clear plan should:

• Define the intended impact of the project.
• Define the degree of sustainability that this project aims 

to achieve.
• Establish the outputs to be achieved and the steps that 

need to be taken to achieve them.
• Allocate roles and responsibilities.
• Clarify priorities and aid efficient decision-making.
• Identify the resources required and those you already 

have on hand.
• Be a clear and concise tool to introduce the goals of the 

project to all stakeholders.
 • Act as a reference for the day-to-day roll-out of the 

project.
• Work towards achieving impact.

Planning is vital to the project process as it sets the way 
forward; clarifying exactly what is to be achieved, how and 
by whom it will be done. Defining a clear project plan plays 
a large part in ensuring the successful completion of the 
intervention, and ensures that an adaptable process is cre-
ated to identify challenges throughout implementation and 
result in greater impact.

Tips
• Planning is an ongoing process that is influenced by 

constant monitoring of the project activities.

• The intensity of the planning is dependant on the 

level of investment in the project.

• Include partners in the planning process; this will 

reduce confusion in terms of who is responsible for 

which activity.

• Rather find out half way through the planning stage 

that your intervention is not feasible than half way 

through its implementation.

PChapter 7.indd   70 2007/11/27   06:40:14 PM


